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CCR No. Originator  Log Date  Org Title
96-0516A  ROTH, G.            05/29/96       MRS  Performance testing of the new version
                                                          of AutoSys, 3.3 and Sybase 11
Notes:  Rodney F. to do installation w/assistance from Linwood Moses.  This CCR supersedes 96-0516.

96-0545  PRIVOR, H.          05/28/96       MRS Baseline Manager EDF Production

96-0608  EISENSTEIN, J.      06/07/96       MRS     Layout of Prototype Area in EDF
Notes:  Need power survey

96-0635  MEW, K.             06/12/96       SMO    Request for EDS support to install NEO
                                                          1.0 and NEO Workshop 1.0
Notes:  HTSC install / EDS support

96-0675 PETERS, B.          06/20/96       MRS  Access to GSFC DAAC AML equipment
Notes:  Pending GSFC approval.

96-0814 SMITH, D.           07/17/96       FOS     Install ARS Remedy onto FOS HP 'huey'
Notes:  spoke with Doug on 1/8/97; CCR should be withdrawn; will send request via ccmail;

96-0821   TIETZ, D.           07/17/96       RELA Implementation of Richard Meyer's
                                                          Directory Structure & Netscape (NCS)
                                                          Installation on 'kyoto'
Notes:  HTSC to determine sudo commands.

96-0823A KIRN, A.            08/29/96       RELB Install DFS server and client into Rel B
                                                          Development Cell for DCE 1.1 and 1.03

96-0873B  DAVENPORT, P. 09/17/96       RELA Prototype mini-DAAC for switching
                                                          between RelA.1 and Rel B
Notes:  Ed Finch HTSC to do this work.

96-0879 RUCKSTUHL, M. 07/31/96       SMO Allow S/W compile and builds by CM on
                                                          both 192 and 155 Net segments
Notes:  HTSC to implement.

96-0881  MINOR, C.           07/31/96       SMO Request for HTSC support to install
                                                          Netscape Commerce Server on et3ws3
Notes:  HTSC to implement

96-0894  OUYANG, A.          08/02/96       SMO  Request for X-Terms, Workstations & PC's
                                                          allocation to SMO at GSFC



Notes:  Need clarification as to where the X-Terms will be coming from.  W/S from FOS.  One month need.
Equipment placement needed.

96-0926  BROOME, R.          08/08/96       FOS Install XRT on 3 FOS Sun workstations
Notes:   HTSC to do installation

96-0930 NAKKASH, K.         08/08/96       MRS  Add 1-GB disk drives to 4 Sun sparc
                                                          20/71 FOS workstations at Goddard EOC
Notes:  EDS to do installation

96-0943A  PETERS, B.          09/26/96       MRS  StorageTek Powderhorn and SGI Challenge
                                                          Installation
Notes:  Currently being revised.

96-0993 SUHRSTEDT, T. 08/21/96       MRS   Additional Porting Platforms for Rel A
Notes:  HTSC to implement.

96-1025 SEELIGER, P.    08/28/96       RELA Create Symbolic Links on all 9 Compute
                                                          Compile Machines & DAAC Machines
Notes:  HTSC to install.

96-1028 SEELIGER, P         08/28/96       RELA Create UNIX Subdirectories
                                                          /usr/ecs/Rel_A/CUSTOM on All Machines in
                                                          the EDF Cell
Notes:  Pat to provide a prioritized list of machines.

96-1028A  SEELIGER, P         09/17/96       RELA Create UNIX Subdirectories
                                                          /usr/ecs/Rel_A/CUSTOM on All Machines in
                                                          the EDF Cell
Notes:  HTSC to implement

96-1068  YUAN, X.            09/05/96       RELA Install Sybase warm standby and
                                                          replicate server
Notes:  Three weeks and we will re-visit (10/7/96).   HTSC to implement.

96-1069 SUHRSTEDT, T.    09/05/96       MRS  Load XRP-II and relocate "sdps2"
Notes:  FDDI board to be provided by C. Johnson.  HTSC to implement.

96-1083  POOLE, C.           09/09/96       SMO Procurement of R&R Rept Writer, Xbase
                                                          Version 7.0
 Notes:  Software to be ordered with Hughes funds.
 HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1090  SMITH, D.           09/10/96       FOS    Install SUN libraries on FOS MSS
                                                          Multicast Server at EOC
Notes:  HTSC - Karin H. to implement.  Concerned if SUNwabi will work.

96-1127 BROWN, C.           09/23/96       MRS Installation of S Designer S/W package
                                                          Process Analyst and upgrade of S



                                                          Designer S/W
Notes:  Need to know what is being done, and for how long.

96-1152- EISENSTEIN, J.      10/03/96       MRS Remaining Tasks to complete EDF
                                                          Reconfiguration
Notes:   HTSC to implement.

 96-1166 SMITH, D.           10/09/96       FOS Install/Configure FOS VOB Server
Notes:  HTSC TO DO INSTALLATION

96-1167  SMITH, D.           10/09/96       FOS     Configure FOS SGI Indy "luey"
Notes: HTSC TO IMPLEMENT

96-1177 PRABHALA, P.        10/11/96       RELA Workstation needed for testing xdm
Notes:  NEED A SUN MACHINE AND A HP MACHINE

96-1178 DUPREE, A.          10/11/96       RELA Automount illustra installed on kyoto
Notes:  HTSC TO IMPLEMENT

96-1190 ARRINGTON, D.  10/18/96       QO      Install upgrade of Defect Data Tracking
                                                          system (DDTs) to v. 3.3 upgrade
Notes: Postponed per Originator

96-1193 HARRIS, V.          10/18/96       RELB Install remaining products in Rel B
                                                          development environment
96-1194 KIMBLE, M.          10/21/96       M&O Replace neptune as Epoch backup server

96-1199  BLACKETTE, J. 10/22/96       SMO SGI I/O Benchmarking Hardware Deinstall

96-1230 YANG, W             10/30/96       RELB Retain "idgcell" configuration for
                                                          muticell prototyping
Notes:  Hutch to be defined as part of cell

96-1231 BROWN, C. H.        10/31/96       MRS Install six new copies of Database
                                                          Xcessory
Notes:  HTSC to install

96-1237  SMITH, D.           10/31/96       FOS Configure HP J210 for FOS Compile
                                                          Server, and timon and huey
Notes:  Verify J210; Install to be determined;

96-1238 MEW, K              10/31/96       RELB Request for installing S-Designer on a
                                                          PC in Room 3068B
Notes:  Withdraw per Kevin M.; License issue;

96-1242  BUTLER, R           11/01/96       M&O Update of Emergency Preparedness Plan

96-1245 YOM, S.             11/01/96       RELA Upgrade machine to Release A CM baseline
Notes:  Upgrade will expand to include all Release A



96-1246 BRYANT, K.          11/01/96       RELB Sun for EP7 OPS
Notes:  Withdrawn by K. Bryant

96-1253 MCCARTNEY, D.  11/04/96       RELB EDF Mini-DAAC Upgrade - Transfer 2 HP
                                                          J210 from RelA Mini-DAAC to RelB Testbed
Notes:   Galen Pyle to be included in loop;

96-1269  DIAZ, L             11/08/96       RELB Install iFOR/Is license manager software
                                                          on RELBHPMS
Notes:  Is product installed on Mini-DAAC and where? HTSC install;

96-1271 DIAZ,  L            11/08/96       RELB Install Flex/lm license manager software
                                                          on MSSI
 Notes:  HTSC install

96-1277 VAN STEENBERG 11/12/96       RELB Phase 1 of HW re-assign from various
                                                          sources for establishing Release B Mini-
                                                          DAAC environment
Notes:  action item for Charleen - need additional CCR for hardware; Task Lead is Charleen V.; Jean S. of
HTSC needs t/b involved;

96-1280  MCCARTNEY, D.  11/12/96       RELB EDF RelB Teastbed Upgrade - Document
                                                          RelA mini-DAAC/connectivity net
                                                          configuration
Notes:  Updated cable list and network drawing required

96-1282 MINOR, C.           11/12/96       SERC Request for HTSC support to install
                                                          Networker 4.2 on et3ws2 a SUN Sparc
                                                          20/50
Notes:  Withdraw per Chris Minor

96-1283 MCCARTNEY, D. 11/12/96       RELB Installation of Xrunner 4.01 and
                                                          LoadRunner 4.0 on "Sim" in EDF

96-1283A MCCARTNEY, D. 11/19/96       RELB Installation of Xrunner 4.01 and
                                                          LoadRunner 4.0 on "Sim" in EDF

96-1284 FEINSTEIN, E.       11/12/96       RELB Move the Tivoli TME server to mss1

96-1289 JEW, W.             11/13/96       RELA Request to run remedy server as root

96-1290  MILBURN, R          11/13/96       RELA Release A Sun (Solaris) machines need
                                                          Motif static libraries for the building
                                                          of EOSView
Notes:  Install on Golden Baseline; Tokyo, Bigfoot, King Kong:
 HTSC install only on these three machines

96-1292  PRIVOR, H           11/13/96       SCDO VOB/VIEW Server and Neetwork



                                                          Upgrade/Reorganization
Notes:  HTSC install

96-1311 VAN STEENBERG 11/18/96       RELB Phase II of Release B Mini-DAAC HW  re-
                                                          assignment request
Notes:  Contingent upon Rel B having access to Rel A mini-DAAC machines

96-1317 EISENSTEIN, J       11/19/96       RELB Initiate partial Tivoli/Admin control
                                                          over Release B X-term in EDF
Notes:  HTSC install

96-1318 SMITH, D.           11/19/96       FOS Install ARS Remedy on FOS HP "Eagle" and
                                                          "msseoc3" at (EOC)
Notes:  FOS to install

96-1319  VAN STEENBERG 11/19/96       RELB Release Development Xterm move request

96-1321 COMPTON, D.  11/20/96       M&O Unable to see views on Janeway and Nelix
                                                          in Goddard

96-1322 COMPTON, D.         11/20/96       M&O Problems with lockd on Krypton

96-1329 FIRTH, S.           11/21/96       FOS To install RogueWave ToolsProh++ Test
                                                          Suite on FOS File Server
 Notes:  FOS to install

96-1331 SMITH, D.           11/21/96       FOS "Prism" to become FOS Compute/Compile
                                                          Server
Notes:  HTSC action

96-1332 BURCH, E.           11/21/96       RELB Install "Perl" on Release B HP, SGI,
                                                          DEC, IBM
 Notes:  HTSC install; May already be in user/atrial/bin

96-1333  KWON, J-S.          11/22/96       RELB SmartStream BAAS COTS) CBT Workstation
Notes:  HTSC install sound card in PC in 3039. Swap 486 for Pentium if necessary. Need by Dec 2, 1996.

96-1334  KWON, S-K           11/22/96       RELB Setup 4 PCs for SmartStream training
                                                          class
Notes:  Need to find location; Take existing PCs off desktops for initial class; Alan's desktops will be used;

96-1336  PULKKINEN, J.       11/22/96       RELB Provide ACCESS 7.0 on PC
Notes:  May be an office automation issue

96-1339 LEWIS, W.           11/22/96       RELB Informix Server Installation
Notes:  To be installed on Lagos Server only; RelB CCB will further advise.

96-1348 COMPTON, D.         11/26/96       M&O Need to upgrade ClearCase Clients
                                                          throughout the infrastructure



96-1350  KWON, J.S.          11/27/96       RELB Need HTSC to re-install some of the
                                                          SmartStream 4.0 modules

96-1367 VAN STEENBERG  12/03/96       RELB New Release B Mini-DAAC DCE Cell
Notes:  Reggie McAllister/Darryl Washington Install; Steve Burrows, W. Yang and K. Lange to be involved
in install.

96-1369  FIRTH, S.           12/03/96       FOS FOS DEC duey needs o/s upgrade
Notes:  Coordinate with Carlton Campbell of HTSC

96-1370 FIRTH, S.           12/03/96       FOS  DEC FUSE Development Environment needs
                                                          upgrading on FOS DECs
Notes:  FOS Action

96-1374  VAN STEENBERG 12/03/96       RELB Install IDL compiler on Dev. Platform
                                                          machine
Notes:  Darryl Washington/Reggie McAllister install;May need DCE

96-1375  VAN STEENBERG 12/03/96  RELB BX License transfer for remote site
Notes:   EDS Action Item

96-1381 DOBBINS, G.         12/05/96       RELB Request for Sybase II databases for PDPS
Notes:  HTSC action

96-1387 JOYNER, K.          12/06/96       M&O Utilize SPRE4SUN server for AutoSys
                                                          Training

96-1388 SMITH, D.           12/06/96       FOS  Install 8 MB  SIMM in to "porky"
Notes:  Coordinate with Carlton Campbell of HTSC

96-1394 FIRTH, S.           12/09/96       FOS Need to install Cygnus gcc, G++, GDB
                                                          Evaluation Software on FOS File Server
                                                          "beeper"
Notes:   FOS action

96-1399  VAN STEENBERG 12/10/96       RELB Phase III Mini-DAAC HW re-assignment
                                                          request
Notes:  Task lead: C. VanSteenberg; Action: C.Brown- EDF floor plan; HTSC lead: J. Schutty; Note:
Installation of ACMEISGI is critical

96-1403A  EISENSTEIN, J. 12/17/96 SCDO Assign training server

 96-1406  PARHAM, R.          12/12/96       RELB Evaluation of Tivoli Plus Modules
Notes:  Vendor install

96-1418  RUCKSTUHL, J.       12/16/96       SMO Discover - Patch install

96-1419  FIRTH, S.           12/16/96       FOS FOS DEC O/S Upgrades



Notes:  FOS install

96-1421  FIFTH, S.           12/16/96       FOS Transfer of DEC  boston to FOS for CM
                                                          Server
Notes:  CM action

96-1422  FIRTH, S.           12/16/96       FOS Preliminary FOS Solaris 2.5 x Upgrades
Notes:  FOS action

96-1426  RUCKSTUHL, J.  12/17/96       SMO     SUDO privileges for Wilson Ouyang on
                                                          "pete"
Notes:  SUDO Privs will be made available as soon as machine is moved to computer room. HTSC action.

96-1429 COCKEY, J.          12/17/96       RELB    Installation of INFORMIX Universal
                                                          Server Software on the RelB dss2 and
                                                          relbsgi machines
Notes:  Need Eval Plan

96-1436 SALETTA, M.         12/19/96       FOS     Transfer 8 monitors from EDF to EOC
Notes:  EDS move

96-1444 EISENSTEIN, J.      12/20/96       SCDO EDF Replan for RelB expansion
Notes:  Task lead: Jack Eisenstein

96-1447 RUCKSTUHL, J.       12/20/96       CM      ClearCase V3.0 Trail Installation

96-1448 DOBBINS, G.         12/20/96       RELB Sybase II databases for Release B
                                                          subsystems
 Notes:  Withdraw per Charleen V.; Task is incorporated in CCR 97-0041;

96-1453-  JOYNER, K.          12/23/96       M&O     Assign training server and issue user
                                                          licenses
 Notes:  Needs additional RAM and may need additional disk space; Need to look at configuration to see if
sufficient to support training; Les W. will chexk with Craaig J. regarding license issue.

96-1456 VAN STEENBERG 12/23/96       RELB    SUDO for Farah Shahi on MSSI & relbhpms
Notes:  Need to look into alternative way to do in future.

96-1457 VAN STEENBERG 12/23/96       RELB    Need BDS running in mini-DAAC
Notes:  Byron Peters action

96-1460  HARRIS, V          12/24/96       SCDO    Purchase 3 Sun Ultras to support Release
                                                          Development Design and Documentation

96-1461 HARRIS, V.          12/24/96       SCDO    Move 2 SunUltras from GSFC to EDF to
                                                          support Release Development Design and
                                                          Documentation

97-0006  VAN STEENBERG 01/06/97       RELB    Phase IV Mini-DAAC re-assign request



Notes:  Charleen V. is task lead

97-0008C ETUK, T.           01/06/97       M&O     Installation of COTS software to support
                                                          ICO development effort
Notes:  HTSC install

97-0017 HARRIS, V.          01/09/97       SCDO    Configure 3 Su Ultras to support Release
                                                          Development Design and Documentation
Notes:  V. Harris is lead; S. Lewallen is EDS lead; C. Campbell to define networking connectivity; J. Schutty
is HTSC lead and J. Eisenstein is to define location.

97-0035  KWON, J.            01/10/97       RELB    Set up 4 PCS for SmartStream training
                                                          class
 Notes:  Need date - 1/24/97am

97-0036  VAN STEENBERG 01/13/97       RELB    Install DFS on 2 mini-DAAC machines
Notes:  HTSC & IDG to do install

97-0037 VAN STEENBERG 01/13/97       RELB    Install Net.h++for Release B Development
Notes:  HTSC to assist with install

97-0038 VAN STEENBERG 01/13/97       RELB    Machine to be brought to the Release B
                                                          baseline
Notes:  Hold until Charles Brown forwards CCR

97-0039 VAN STEENBERG 01/13/97       RELB    Additional BX License transfer to
                                                          Arlington Texas
Notes:  Craig Johnson-EDS will transfer

97-0041 VAN STEENBERG 01/13/97       RELB    Remove RelA Databases from Sybase Server
                                                          OTIS
 Notes:  HTSC implement; Incoporates 96-1448

97-0044  JAEGER, T.          01/13/97       M&O     Removal of B HW from EDF
Notes:  EDS action

97-0051 PERCIVALL, G.       01/15/97       SMO     Hardware to support CIP Prototype
                                                          Development

97-0057 HATFIELD, R.        01/17/97       RELA    Memory upgrade for AITG2SUN at the GSFC
                                                          DAAC

97-0063-  FIRTH, S.           01/21/97       FOS     FOS SUN XTERM Server Solaris 2.5 upgrade
Notes:  Coordinate with Carlton of HTSC; FOS install;

97-0064  FIRTH, S.           01/21/97       FOS     FOS SUN Solaris 2.5 upgrade
Notes:  Coordinate with Carlton of HTSC; FOS install;

97-0076  COMPTON, D.         01/21/97       M&O     Upgrade bigfoot's network interface to



                                                          FDDI

97-0077 COMPTON, D.         01/21/97    M&O     Update Atria Jumbo and MVFS patches

97-0083  FLOYD, B.           01/21/97  RELB  Installation of MSS CM COTS/Custom files
                                                          on the MSS Development Platform,
                                                          Cheyenne
Notes:  Need to provide direction on file system; HTSC will provide support; If to be a ClearCase server,
should be isolated; XRPII includes XRP software, Unify DBMS and Accell DBMS;

97-0084 BROOME, R.          01/21/97       FOS     FOS internal relocation of workstation
Notes:  Need to know name of workstation; Coordinate with Facilities;

97-0087 JIACINTO, S.        01/21/97       SO      Prepare workstation for temporary move
Notes:   EDS to ship;

97-0088 DOPPLICK, T.        01/22/97       SO      Move PC from GSFC to Landover
Notes:   Project equipment -EDS to move

97-0090 DURAO, P.           01/22/97       SE      Rel-B base line for GUI center testing

97-0112 COMPTON, D.         01/30/97       M&O Request release of werewolf
Notes:  HTSC to implement

97-0113 CHEUNG, E.          01/30/97       RELB To set up the Accugraph PNM with a
                                                          password
Notes:  HTSC to provide password

97-0114 COMPTON, D.         01/30/97       M&O     Need to upgrade ClearCase Clients
                                                          throughout the infrastructure
Notes:  HTSC to implement

97-0123 MASEK, J.           01/31/97       SE      Procure ERMapper

97-0124  COMPTON, D.         01/31/97       M&O     Move SGI raid (EIN 4006) from mini-DAAC
                                                          to pixel

97-0125 SINGER, N.          01/31/97       SMO     Access to Mini-DAAC Science Processor
                                                          for Performance Engineering

97-0127 KLEIN, L.           01/31/97       SCDO    Disk space for DEM Testing


